



Military Health System X12 Version 7030 Draft Implementation Guide Change Analysis Dashboard										As of week ending 15 January 2021	
Draft Guide Review Progress and Overview 1st Comment Period										Hot Topics	
Implementation Guide	Start	Discovery	Preparation	Review	Approve	Finalize	End	Changes	MHS Comments	<p>•Service Type Codes: Might impact the functional business process for TRICARE eligibility responses</p> <p>•Military Rank Code: Incorrectly used in 270/271 to identify a beneficiary's geographic location</p> <p>•True Information Source: Question remains about whether TRICARE or the contracting government associate is the primary source of information for determining eligibility or benefit responses</p>	
Enrollment (834)	1-Sep-16	➡					31-Oct-16	218	3		
Claim Status (276/277) & ACKs (999)	1-Oct-16	➡					30-Nov-16	231	3		
Payment/Remittance Advice (835)	1-Nov-16	➡					30-Jan-17	206	3		
Claims - Professional (837)	1-Feb-17	➡					1-Jun-17	574	4		
Claims - Institutional (837)	1-Feb-17	➡					1-Jun-17	682	4		
Claims - Dental (837)	1-Feb-17	➡					1-Jun-17	444	4		
Prior Authorizations/Referrals (278)	1-Sep-17	➡					30-Nov-17	459	4		
Eligibility (270/271)	16-Jul-18	➡					16-Nov-18	1,101	5		
RFAI (277RFI) & Clinical Attachments	1-Oct-19	➡					30-Nov-19	216	0		
Discovery Phase: Includes obtaining and pre-accessing the change log and initial guide review of PDFs.						<div style="border: 1px solid black; border-radius: 15px; padding: 10px; display: inline-block;">  Change Progress </div>					
Preparation Phase: Includes aggregating the change log and other guide assessment findings into a structured format.											
Review Phase: Includes analyzing the changes, facilitating guide review sessions and providing structured change log to stakeholders for feedback.											
Approve Phase: Includes aggregating and reviewing stakeholder feedback and escalating, as needed, through DHA leadership.											
Finalize Phase: Includes submitting stakeholder comments to X12 and providing stakeholders with resulting aggregated comments											
Draft Guide Review Progress and Overview 2 nd Public Comment Period										Hot Topics	
Implementation Guide	Start	Discovery	Preparation	Review	Approve	Finalize	End	Changes	MHS Comments	<p>•Gender Codes: Concern that X12 has not harmonized sex and gender coding across all X12 transactions and have made changes that redefine existing value "U=Unknown".</p> <p>•Weight in Kilograms: MHS is considering an option to report weight in Kilograms, which X12 transactions do not currently allow for.</p> <p>•Unique Device Identifiers: The instructions do not clearly identify the appropriate source for the UDI codeset</p>	
Payment/Remittance Advice (835)	11-Mar-19	➡					10-Apr-19	229	2		
Claims - Professional (837)	15-Oct-19	➡					30-Nov-19	310	2		
Claims - Institutional (837)	15-Oct-19	➡					30-Nov-19	293	2		
Claims - Dental (837)	15-Oct-19	➡					30-Nov-19	214	2		
Claim Status (276/277) & ACKs (999)	15-Nov-19	➡					15-Jan-20	0	0		
Prior Authorizations/Referrals (278)	16-Dec-19	➡					15-Jan-20	126	1		
Eligibility (270/271)	8-Dec-20	➡					7-Jan-21	1,401	3		
Discovery Phase: Includes obtaining and pre-accessing the change log and initial guide review of PDFs.						<div style="border: 1px solid black; border-radius: 15px; padding: 10px; display: inline-block;">  Change Progress </div>					
Preparation Phase: Includes aggregating the change log and other guide assessment findings into a structured format.											
Review Phase: Includes analyzing the changes, facilitating guide review sessions and providing structured change log to stakeholders for feedback.											
Approve Phase: Includes aggregating and reviewing stakeholder feedback and escalating, as needed, through DHA leadership.											
Finalize Phase: Includes submitting stakeholder comments to X12 and providing stakeholders with resulting aggregated comments.											